Project

Webster NH Select Board Project Status Highlight

Status Expected Completion

White Plains Bridge

Clothespin Bridge

Sand Shed

Town Hall

Town Property Sales

Deer Meadow Solar

Digital Records

Policy Review

Next Steps

To find out more

2022, at risk based on
time of DES approval

Delayed but progressing, 2023 construction start
now 100% funded!

Researching Access begun in 2022

Ongoing Ongoing, Department of
Labor compliance
certified, ceiling camera

installed

Some completed and
back on tax list

Ongoing

2023 Construction Start,
at risk based on 3rd party
study delays

Ongoing, delayed

Recommendation
expected this month.

Majority completed.

New Engineers chosen and working on
project, update tonight.

Federal training for Town Admin, new details
and process from VHB.

Discussion with abutter or alternate driveway
location

security/ADA (more door and fob quotes being
requested), fire suppression certification
inspection this month, further ADA work

Opening bids for land.

Receive further engineering once 3rd parties
finish their studies, then draft MOU

Digital Records platform investigation and

recommendation to come from records
retention committee.

Personnel policy committee in progress.
Presenting to the board next meeting.

Ask Town Admin

Ask Town Admin

Ask Town Admin or Road Agent

Ask Town Admin

Ask Town Admin or Assistant

Town Admin

Attend Solar Subcommittee
Meeting (on hold until studies
completed) or Ask Town Admin

Ask Town Clerk or Assistant
Town Admin

Ask Town Admin



